
 

April 14, 2011 
 
 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Christina Progess  

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – March 2011 
 
 
This progress report describes work completed during the month of March 2011, in accordance 
with Section IX of the Administrative Settlement Agreement and Order on Consent for Remedial 
Investigation/Feasibility Study dated September 2007.  A discussion of the actions taken, 
sampling results, planned activities, modifications, problems encountered, potential issues, 
anticipated delays, and solutions developed is provided below.  Information by contractor is 
reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during March 2011.  
 
A.  ACTIONS TAKEN  

 
• Reviewed and commented on Libby OU3 SOP 3A (Rev. 0): Water Sampling with 

Syringe Filters and the Libby OU3 Field Sample Data Sheet for Surface Water and 
Sediment. 

 
B.  SAMPLING RESULTS 
 

• None. 
 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Perform the Phase IV Part B Surface Water Sampling 
• Participate in teleconferences and other meetings as requested by EPA 

 
 
D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None. 
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Golder Associates 
 
The following is a summary of the actions taken and progress made during March 2011.  
 
A.  ACTIONS TAKEN  
 

• Preparation of memorandum summarizing methods and recommendations on avian 
pulmonary expert for submission to Remedium and EPA. 

• Commented on EPA Charge Document for bird pulmonary physiology expert. 

• Comment on EPA draft habitat parameter work plan and SOPs. 

• Review EPA Final 3A analytical study report;. 

• Review/comment on EPA ampoule preparation and Syringe Filtering SOPs. 

• Continuing Project Management activities including project filing, client conference calls, 
project financials, prepare schedule amendment for OSU for pilot bioassay and initiate 
Anchor/QEA (Joe Volosin) subcontracting for Libby habitat work. 

 
B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 

 
The following tasks are scheduled to be performed over the next two months: 

• Submit test schedule for pilot and definitive trout tests and amphibian test to Remedium 
and EPA. 

• Submit final trout pilot test protocol to Remedium and EPA. 

• Prepare for and conduct habitat parameter data collection (temperature data logger 
deployment) at OU3. 

• Submit draft amphibian test protocol to Remedium and EPA. 

• Conduct trout pilot study 
 
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None at this time. 
 
 
If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
 
 
Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
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cc: Michael DeDen – MWH 
 Lynne Gardner – Grace 

John Garr – MWH 
Robert Marriam – Grace 
Sue Robinson – Golder 
Larry Scusa – Montana DEQ 
Rebecca Thomas – EPA 
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